COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2018

ESTI MATE SUMVARY 06: 48: 08
CONTI D: C20705 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20705- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 90 WORK DAYS
US 160 SH 84 TO TREASURE FALLS PERCENT TIME:  18.89 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. NHPP1602- 153
US 160 SH 84 TO TREASURE FALLS
NAME OF ROAD:
PROJECT COUNTI ES: ARCHULETA M NERAL
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 26/ 2018 DATE TI ME STARTED 04/30/2018
P.O. BOX 566 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,692, 088. 00 PARTI Cl PATI NG $ 479, 062. 35 $ 479, 062. 35
AWARD PRQIECT AMT: $ 7,463,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.23% TOTAL EARNI NGS 479, 062. 35 479, 062. 35
FUNDS AVAI LABLE: $ 7,213,025.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 479, 062. 35 479, 062. 35
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 509. 37 -10, 509. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 468, 552. 98 468, 552. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 468, 552. 98 468, 552. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468, 552. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQJECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
27,000. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 295. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 17, 820. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 24.000 0. 000
EACH 2.000 80. 00
40. 00000 2.000 80. 00
0025 202-01130 Renoval of Guardrail Type 3 2,075. 000 0. 000
LF 605. 000 1, 815. 00
3. 00000 605. 000 1, 815. 00
0030 202-01135 Renmoval of Guardrail Thrie Beam 86. 000 0. 000
LF 86. 000 430. 00
5. 00000 86. 000 430. 00
0035 202-01300 Renoval of End Anchorage 20. 000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0040 203-01140 Rol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203-01510 Backhoe 70. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0055 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0060 203-01582  Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 90. 000 0. 000
HOUR 1. 000 120. 00
120. 00000 1.000 120. 00
0070 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 12. 000 2,880.00
240. 00000 12. 000 2,880.00
0075 203-02330 Laborer 90. 000 0. 000
HOUR 12. 000 720. 00
60. 00000 12. 000 720. 00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 208-00207 Erosi on Control Managenent 70. 000 0. 000
DAY 8. 000 2,240.00
280. 00000 8. 000 2,240.00
0095 210-00011 Reset Mail box Structure (Type 1) 13. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0100 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0105 304-09014  Aggregate Base Course (Special) 5, 032. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0110 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 1, 016. 000 0. 000
TON 0. 000 0. 00

102. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0115 403-34731 Hot M x Asphalt (Gading SX) (75) (PG 58-34) 29, 865. 000 0. 000
TON 0. 000 0.00
89. 00000 0. 000 0. 00
0120 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 22, 500. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0.00
0125 411-10255 Emul sified Asphalt (Sl ow Setting) 36, 502. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0130 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (31" MGS) 2, 400. 000 0. 000
LF 100. 000 2,300.00
23. 00000 100. 000 2, 300. 00
0135 606- 00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0140 606-02005 End Anchorage (Flared) (31" MGSS) 0. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0145 612-00001 Del i neator (Type I) 145. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0150 612-00002 Del i neator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0155 612-00003 Del i neator (Type II1) 4. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0160 612-00031 Delineator (Type |I) (Extra Height) 116. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0165 612-00032 Del i neator (Type Il) (Extra Height) 4.000 0. 000
EACH 0. 000 0.00

48. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0170 612-00033 Delineator (Type I11) (Extra Height) 22.000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0175 614-00011 Sign Panel (Cass I) 32. 250 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00
0180 614-00012 Sign Panel (Cass I1) 254. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 614-01512 Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0190 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 36. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0205 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 400 8, 000. 00
20, 000. 00000 0. 400 8, 000. 00
0210 626- 00000 Mobi |'i zati on 1.000 0. 000
LS 0. 250 128, 750. 00
515, 000. 00000 0. 250 128, 750. 00
0215 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 200 1, 560. 00
7,800. 00000 0. 200 1, 560. 00
0220 627-00013 Pavenment Marking Paint (H gh Build) 1,187.000 0. 000
GAL 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0225 627-00013  Pavement Marking Paint (Hi gh Build) (TEMPORARY) 2,115. 000 0. 000
GAL 35. 000 1, 260. 00
36. 00000 35. 000 1, 260. 00
0230 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 145. 000 0. 000
(1 NLAI D)
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0235 630- 00000 Fl aggi ng 6, 400. 000 0. 000
HOUR 441. 000 9, 261. 00
21. 00000 441. 000 9, 261. 00
0240 630- 00007 Traffic Control Inspection 39. 000 0. 000
DAY 10. 000 1, 400. 00
140. 00000 10. 000 1, 400. 00
0245 630-00012 Traffic Control Managenent 90. 000 0. 000
DAY 17. 000 12, 410. 00
730. 00000 17. 000 12, 410. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 6. 000 72.00
12. 00000 6. 000 72.00
0255 630-80342  Construction Traffic Sign (Panel Size B) 106. 000 0. 000
EACH 27.000 459. 00
17. 00000 27.000 459. 00
0260 630-80343 Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0265 630-80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 7,500. 00
5, 000. 00000 1.500 7,500. 00
0270 630-80360 Drum Channel i zi ng Devi ce 115. 000 0. 000
EACH 46. 000 506. 00
11. 00000 46. 000 506. 00
0275 630-80363  Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 5. 000 200. 00

40. 00000 5. 000 200. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0280 630-80370 Concrete Barrier (Tenporary) 350. 000 0. 000
LF 175. 000 10, 500. 00
60. 00000 175. 000 10, 500. 00
0285 630-80380 Traffic Cone 505. 000 0. 000
EACH 27.000 27.00
1. 00000 27.000 27.00
0290 630-80511 Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0295 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 7,000. 00
7,000. 00000 1.000 7,000. 00
0300 700-70010 F/ A Mnor Contract Revisions 21, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphalt Pavenent Incentive 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70018 F/ A Roadway Snoothness Incentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adjustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0335 700-70380 F/ A Erosion Control 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 306, 634.25$ 200,290.00% 200, 290. 00
CAT NO0201 ROADWAY MM 151.40 TO MM 151. 46

0340 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 209. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 197. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0350 420-00510 Geotextile (Crack Reduction) (H gh Density) 2, 418. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 47,901.00 $ 0.00% 0. 00

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0355 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0360 202-00710 Renoval of Power Pole 5. 000 0. 000
EACH 5. 000 3, 500. 00
700. 00000 5. 000 3, 500. 00
0365 202-00750 Renoval of Luminaire 6. 000 0. 000
EACH 6. 000 600. 00
100. 00000 6. 000 600. 00
0370 202- 05030 Sawi ng Asphalt Material (10 Inch) 504. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0375 203-00010 Uncl assified Excavation (Conplete In Place) 387. 000 0. 000
cY 0. 000 0. 00
31. 00000 0. 000 0. 00
0380 208- 00002 Erosi on Log Type 1 (12 Inch) 232.000 0. 000
LF 232.000 1, 160. 00

5. 00000 232.000 1, 160. 00



CONTI D

CAT NO0202

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

208- 00045

212- 00006

212-00032

213- 00003

213- 00061

216- 00201

304- 02000

304- 06000

304- 09014

403-34721

403- 34731

C20705

NHPP1602- 153

20705-BID

| TEM
DESCRI PTI ON

CHAI'N STATION MM 157.22 TO W 157. 47

Concr et e Washout

Structure

Seedi ng (Native)

Soi |

Condi ti oni ng

Mil chi ng (Weed Free)

Ml ch Tackifier

Soi |
d ass

Ret enti on Bl anket (Straw Coconut) (Bi odegradable

Aggr egat e Base

Course (O ass 2)

Aggregat e Base

Course (Cl ass 6)

Aggr egat e Base

Cour se (Special)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
900. 00000
0. 200
ACRE
1, 300. 00000
0. 200
ACRE
4, 000. 00000
0. 200
ACRE
1, 200. 00000
20. 000
LB
4. 00000
200. 000
sy
4. 00000
459. 000
TON
23. 00000
189. 000
TON
32. 00000
73.000
TON
16. 00000
129. 000
TON
102. 00000
18. 000
TON

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 04/ 2018

900

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 48: 08

AMOUNT

900

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0440 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 32.000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0445 411-10255 Enulsified Asphalt (Sl ow Setting) 32.000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0450 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1, 100. 000 0. 000
LF 1, 075. 000 11, 825. 00
11. 00000 1, 075. 000 11, 825. 00
0460 613-07060  Pull Box (18"x30"x18") Deep 10. 000 0. 000
EACH 10. 000 12, 000. 00
1, 200. 00000 10. 000 12, 000. 00
0465 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0470 613-13010  Luni naire(LED) (5000 Lunens) 18. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0475 613-30352 Li ght Standard Al umi num (35 Foot) (2-Arm 9. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0480 613-40012 Li ght Standard Foundation Speci al 9. 000 0. 000
EACH 9. 000 27, 000. 00
3, 000. 00000 9. 000 27, 000. 00
0485 627-00013 Paverment Marking Paint (H gh Build) 43. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0490 627-00013 Pavenment Marking Paint (H gh Build) (TEMPORARY) 20. 000 0. 000
GAL 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0495 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 255. 000 0. 000
(I NLAI D)
SF 0. 000 0. 00
17. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $  211,341.00%$ 56,985.00 % 56, 985. 00
CAT NO0203 ROADWAY MM 157.75 TO 157. 88

0500 202-00010 Renoval of Tree 3.000 0. 000
EACH 3. 000 6, 900. 00
2, 300. 00000 3. 000 6, 900. 00
0505 202- 00027 Renoval of Riprap 5. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0510 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0515 202-00220 Renoval of Asphalt Mat 1, 306. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0520 206- 00000 Structure Excavation 2,379. 000 0. 000
cY 0. 000 0. 00
47.00000 0. 000 0. 00
0525 208-00002 Erosion Log Type 1 (12 Inch) 400. 000 0. 000
LF 400. 000 2,000. 00
5. 00000 400. 000 2,000. 00
0530 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0535 208- 00035 Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0540 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00

900. 00000 0. 000 0.00
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PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 ROADWAY MM 157.75 TO 157. 88

0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0550 212-00006 Seedi ng (Native) 1.800 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0555 212-00032 Soi | Condi tioning 1. 800 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0560 213-00003 Mil chi ng (Weed Free) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0565 213-00061 Mul ch Tacki fier 140. 000 0. 000
LB 0. 000 0.00
4.00000 0. 000 0. 00
0570 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 250. 000 0. 000
Cl ass
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0575 304-06000  Aggregate Base Course (Cl ass 6) 1, 759. 000 0. 000
TON 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 453. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0585 411-10255 Emul sified Asphalt (Sl ow Setting) 65. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0590 420-00000 Ceonenbr ane ( GEOSYNTHETI C LI NER) 1, 000. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0595 420-00520  Geogrid Pavenent Rei nforcenent 3,917. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0. 00



CONTI D:

C20705

NHPP1602- 153

20705-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 13
ESTI MATE RUN 06/ 04/ 2018

CAT NO0203

0600 504-04430

0605 506- 00030

0610 603-01365

0615 603-05036

0620 604-00505

0625 606- 00301

0630 606-02003

0635 607-11525

0640 618-08900

0645 630-80343

ROADWAY MM 157.75 TO 157. 88

Rei nf orced Concrete Facing

G outed Riprap

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

Inlet Type D (5 Foot)

Cuardrail Type 3 (6-3 Post Spacing) (31" MGS)

End Anchorage (Nonflared) (31" M3S)

Fence (Plastic)

Ground Anchor

Construction Traffic Sign (Panel Size Q)

CAT 0203

06: 48: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
3, 712. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
38. 000 0. 000
oy 0. 000 0. 00
260. 00000 0. 000 0. 00
174. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
2.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
20. 000 0. 000
EACH 2.000 8, 200. 00
4,100. 00000 2.000 8, 200. 00
130. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
4, 640. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
CURRENT AMI $  878,249.00%  17,100.00$ 17, 100.00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20705-BI D ESTI MATE RUN 06/ 04/ 2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 O 09-S MM 153. 94

0650 202-00425 Renoval of Bridge Railing 476. 000 0. 000
LF 476. 000 7,140.00
15. 00000 476. 000 7,140. 00
0655 606-01370 Transition Type 3G 4. 000 0. 000
EACH 4.000 10, 000. 00
2,500. 00000 4.000 10, 000. 00
0660 606-11010 Bridge Rail Type 10R 476. 000 0. 000
LF 476. 000 66, 640. 00
140. 00000 476. 000 66, 640. 00

CAT 0300 CURRENT AMI  $ 83,780.00% 83,780.00% 83, 780. 00
CAT NO0301 O 09-C MM 151. 63

0665 202-00246 Renoval of Asphalt Mat (Planing) (Special) 151. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0670 202-00425 Renoval of Bridge Railing 91. 000 0. 000
LF 91. 000 1, 365. 00
15. 00000 91. 000 1, 365. 00
0675 208-00035 Aggr egat e Bag 40. 000 0. 000
LF 30. 000 150. 00
5. 00000 30. 000 150. 00
0680 420-00510 Geotextile (Crack Reduction) (H gh Density) 134. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0685 515-00120 \Waterproofing (Menbrane) 156. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0690 606-01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0695 606-11010 Bridge Rail Type 10R 91. 000 0. 000
LF 91. 000 12, 740. 00
140. 00000 91. 000 12, 740. 00

CAT 0301 CURRENT AMT $ 36,521.00 % 14,255.00 % 14, 255. 00



CONTI D

C20705
20705-BID
NHPP1602- 153

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15
ESTI MATE RUN 06/ 04/ 2018

| TEM
DESCRI PTI ON

CAT NO0302

0700

0705

0710

0715

0720

0725

0730

0735

202- 00425

202- 04050

208- 00023

208- 00045

518-01060

601- 06165

606- 01370

606-11015

CAT NO0400

0740

0745

620- 00002

620- 00020

O 09-U MM 149. 09

Renoval

of Bridge Railing

Cl ean Expansion Joint

Erosi on Log (Type 3)(12 Inch)

Concr et e Washout

Structure

Bri dge Expansion Device (d and) (0-4 Inches)

Concrete (Patching)(Fast

Curi ng)

Transition Type 3G

Bridge Rail Type 10R (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

ESTI MATE NG 0001 06: 48: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
446. 000 0. 000
LF 446. 000 6, 690. 00
15. 00000 446. 000 6, 690. 00
92. 000 0. 000
LF 92. 000 920. 00
10. 00000 92. 000 920. 00
100. 000 0. 000
LF 100. 000 1, 200. 00
12. 00000 100. 000 1, 200. 00
1.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
92. 000 0. 000
LF 92. 000 4,140.00
45. 00000 92. 000 4, 140. 00
12. 300 0. 000
cF 12. 300 4,920. 00
400. 00000 12. 300 4,920. 00
4.000 0. 000
EACH 4.000 10, 000. 00
2, 500. 00000 4.000 10, 000. 00
447.000 0. 000
LF 447.000 73, 755. 00
165. 00000 447.000 73, 755. 00
CAT 0302 CURRENT AMI $ 102,525.00$  101,625.00$% 101, 625.00
1. 000 0. 000
EACH 0. 200 3,827.35
19, 136. 75000 0. 200 3,827.35
1.000 0. 000
EACH 0. 200 1, 200. 00
6, 000. 00000 0. 200 1, 200. 00
CAT 0400  CURRENT AMI $  25,136.75$% 5,027.35% 5,027. 35
PROJECT TOTAL CURRENT AMI $ 7,692,088.00$%  479,062.35$ 479, 062. 35



